
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

282977

Date: January 2, 1996

From: Cindy Nolan, OSC, U.S. EPA, Region V, EERB, RS-II

To: E. Watkins, OSWER, Washington, D.C.
R. Karl, Branch Chief, EERB, Chicago, IL
D. Bruce, Chief RS-II, EERB, Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
J. Cisneros, Chicago Coordinator, Chicago, IL
J. Kujawa, ORC, CM-29A, Chicago, IL
T. Lesser, OPA, Chicago, IL
F. Lebensorger, IEPA, Maywood, IL
R. Roache, Department of Environmental Control, Maywood, IL

^ Subject: Harvey GRQ, Harvey, Cook County, Illinois.

POLREP#: Eight (8)

II. BACKGROUND

Site II) No.: 0V
Delivery Order No: 5001-05-655
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLISID#: ILD001128024
NPL Status: Non-NPL
Start Date: September 21, 1995

III. RESPONSE INFORMATION

A. Initial Situation:

See initial POLREP.

B. Actions Taken:

The following actions were accomplished during the period of December 26-29, 1995:

1. ERCS asbestos abatement subcontractor, Jet Vac, Inc. (JVI), continued to remove asbestos
overhead piping insulation and asbestos-containing debris from the inside of the buildings.

2. On 12-26, four rolloff boxes (74 yd3) of ACM were disposed of at Community Landfill,
Morris, Illinois. Approximately 830 LF of asbestos pipe insulation was removed.

3. On 12-27, approximately 115 LF of asbestos pipe insulation was removed. Representative
from AETS was on site to inspect laboratory chemicals and small containers for disposal.
Asbestos abatement activities in Building EE were completed.

4. On 12-28, two rolloff boxes (45 yd3) of ACM were disposed of at Community Landfill.
Approximately 500 LF of asbestos pipe insulation and 16 yd3 of asbestos-containing debris
and loose ACM were removed. Asbestos abatement activities in Buildings T and DD were
completed.



On 12-29, four rolloff boxes (76 yd3) of ACM were disposed of at Community Landfill.
Approximately 187 LF of asbestos pipe insulation, and 42 yd3 of asbestos-containing debris
and loose ACM were removed.
ERCS personnel air sampling was conducted. No elevated readings were found using PCM
analysis.

IV. NEXT STEPS

1. Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

2. Sample contents of drums if necessary.
3. Arrange for disposal of laboratory chemicals.

V. KEY ISSUES

1. IEPA has agreed to remove approximately 1,800 tires located on site.

VI. COSTS TO DATE as of 12/29/95

TOTAL $1,445,120 $ 627,850

US EPA
TAT
ERCS

AMOUNT
BUDGETED

$ 165,120
$ 80,000
$1,200,000

AMOUNT
USED

$ 39,985
$ 19,271
$ 568,594

AMOUNT
REMAINING

$ 125,135
$ 60,729
$ 631,406

$ 817,270

VII. DISPOSITION OF WASTES

Piping insulation removed to date

Outside:
4,648 LF

Inside:
8,760 LF
913 ft2 - TSI on tanks
1,610 ft2 -TSI on air ducts

Loose ACM removed to date

Outside:
821 yd3

Inside:
630 yd3

Total ACM disposed
to date

Outside:
1,094yd3

Inside:
861 yd3




